


Weekly Progress Report (Form-3)

Project Repository:
SKIT-AI-2023-2027-05---Repository-of-Arjun-Bhardwaj-Apoorv-Tiwari-Bhavya-Saraswat-and-Kushal-Rathore |
Branch: main
Evaluation Window: Last 7 Days (Since 2026-09-10) | Generated On: September 17, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Kushal Rathore	4 (50.0%)	+33,703	-155	33,548	2 days
apoorv	1 (12.5%)	+289	-91	198	1 days
BhavyaSaraswat26	2 (25.0%)	+1,449	-137	1,312	2 days
ArjunBhardwaj-b230945	1 (12.5%)	+265	-156	109	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Kushal Rathore — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	7c3365c	add cleaned income tax rules data	____ / 10
2026-09-16	7cc1586	feat: add surcharge rates and marginal relief data	
2026-09-16	07e0d68	add income tax rules parsing and extraction pipeline	
2026-09-16	86fd581	Document Parsing-Created LlamaParse json structured file from itr-ACT pdf for chatbot	

Student: apoorv — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	252a6a3	Added Basic user registration and management structure	____ / 10

Student: BhavyaSaraswat26 — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	2f54f50	Add Dashboard Feature Sections and User Information	____ / 10
2026-09-14	dbccc58	Complete Dashboard Layout and Main UI Components	

Student: ArjunBhardwaj-b230945 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	a83a39c	Sprint1 - AI Assistant Development - Created TaxSathiState schema, unified LangGraph graph with chatbot and ITR generation paths (13 nodes, all edges wired), and main.py entry point with run_chatbot(), run_itr_pipeline(), and resume_pipeline() for backend integration.	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____