


Weekly Progress Report (Form-3)

Project Repository:
SKIT-AI-2023-2027-05---Repository-of-Arjun-Bhardwaj-Apoorv-Tiwari-Bhavya-Saraswat-and-Kushal-Rathore |
Branch: main
Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
apoorv	1 (25.0%)	+488	-97	391	1 days
ArjunBhardwaj-b230945	1 (25.0%)	+5	-1	4	1 days
Kushal Rathore	1 (25.0%)	+233	-0	233	1 days
BhavyaSaraswat26	1 (25.0%)	+298	-219	79	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: apoorv — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	cd72103	Adding user management and registration operations	____ / 10

Student: ArjunBhardwaj-b230945 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	f795517	Sprint 2 - Prompt Engineering - Added a prompt for LLM to rewrite the user query for precise search query retrieval.	____ / 10

Student: Kushal Rathore — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	f5e2ef5	Document Parsing — “Will develop and test the parsing module to convert documents into structured data.”	____ / 10

Student: BhavyaSaraswat26 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	e46e2da	Improve Dashboard Responsive Layout and Component Structure	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____